'MW1-MW5 (ASAP)

Rick 10-14-92

Mostly coordination, not necessarily performing
(performing *)

Main contact with Mr. Prater*

Resolve Fence Issue¥*
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Resolve Disposal Water Issue*

Coordinate surveying

Water levels

Construct ground water flow map*
Decide where to drill MW6* —

MW6 (Next to ASAP)

Coordinate access/utilities
Coordinate vertical sampling
Be on-site for MWe*

Packer tests*?

Landfill Borings (Next week) ——CaLf ¢L{lﬂv¢w m@!}&W@Q c

Select Locations*

Call Indiana - set up particle size analy31s*

Make decisions on which samples to send in for chemical
analyses™*

Upcn Completion of MWé
Downhole logging
Decide where to screen nested unconsolidated wells*
(MW1-MW6) .
Drill Unconsolidated Wells (MW1-MW6)
Drill
Survey : ' /
Water Levels ,
Construct Ground Water Contour Map*
Select 0Off-Site Well Locations*
Drill Off-site Wells

Aquifer TeSt.,S —_ %,@c\OQ'\g Jr o\mer ‘(’ZL, Z—Lbk—

Sample Ground Water from all wells
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Meeting issues, in addition to 10-14-92 meeting

Surface Soil

Res Well — iQ—ﬁﬂvilaAKﬁ 6ﬂb 5vake:t§w w
Geophysics —-ﬂ~0fyu5¢;;étav-

Orchard Knoll

QAPP, SAP

Survey - -~

Drillers -

élearing for surveying, fénce, geophysics
Mark Christensen

Kurt Osterman

Chemical Data - Projected week for MW6 -

Ot 26

Estimated completion time for MW6 ——tﬂe@4{ T{




Albion
Friday -
Rick

Please look at landfill boring samples from LF1.
Select two to send to laboratory. We have to send them
tomorrow for Saturday delivery.

Construct ground water contour map from water levels
collected from MW1-MW5, call me around 8:45 am to 9am in
anticipation of Mary Beth's call.

Have Cathies' crew continue development and check out
equipment for drilling MW6.

Have Don's crew complete MWl unconsolidated, then
advance onto any remaining development. '

Have MWS surveyed, have water levels collected from
those 3 unconsolidated borings.

Next week
Initiate MW6
Assemble.material for review on Friday

well summaries )

vertical sampling table

ground water flow map

plot bedrock elevations

recommendations for unconsolidated wells at MW1l-
MW5, remaining wells

recommendations for cocllection of subsurface soil
samples at remaining locations

Miscellaneous
Call Mary Beth about phone call Friday morning

Call R&R, appraise them of situation

I just spoke with Kurt, apparently the drilling for MWl 1is
done.



<

Agenda for Conference Call

Landfill Borings
Rationale/objectives for landfill borings/wells

2-3 more??

Shallowest well, optimal screen location

MW-7
Well cluster, optimal spaciél location

Mr. Prater concerns

MW-13

Mrcess Property ownership
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